



SHELTER DISTRICT KASHMORE@KANDHKOT MEETING MINUTES

11th November 2014, 11:30 hrs.

Venue: HANDS Office Kandhkot

Chaired by: Shelter Working Group District Coordinator

1. Opening and introductions:

- Meeting started with quick round of introduction. Following organizations participated in meeting: **SWG, ACTED, HANDS, SSSWA, and IEDO.**

2. District update:

- District Authorities request the organizations working in the district Kandhkot@Kashmore to share project's activities & progress on bi weekly basis and provide the villages list UCs wise where project has completed.
- District Authorities interested to visit shelter project's area for monitoring project's activities and beneficiaries feedback.
- Organizations can direct coordinate with District authorities for any issue or security concerns.

3. Shelter / NFIs Update :

- Shelter Working group district's meetings are continue on monthly basis in Jacobabad, Kashmore and Shikarpur.
- 29 % Families received ER shelters in Sindh; up to date 60,518 Shelters committed and 27,146 ORS completed and occupied by beneficiaries.
- ER shelter programmes on-going in all districts, some agencies to extend their projects.
- Delays in procurement slow the pace of implementation (particularly bamboos)
- Needs for one room shelters still reported in UCs Sodhi , Akhrio, Gullanpur , Ghospur, Maleer, Haibat, Budani and Gubloo in District Kandhkot @ Kashmore.
- Strong social mobilization needed to manage the frustration of families not assisted (all districts)
- Communities busy in the fields during the rice harvest.

4. Agencies updates:

- **HANDS:** has completed 2850 ORS out of 5500 ORS with the support of DFID in UCs Tangwani, Lashari and Dolatpur .Remaining work in on going.
Challenges: Communities are busy in the fields due to rice harvesting which cause delay in construction.
- **ACTED:** is implementing one room shelter project in UCS Kumb, Kajli and Rasaldar to assist community to rebuild 5780 one room shelters in District Kandhkot@Kashmore. Till to date 1600 shelters have completed and 2411 one room shelters are under construction in uc Kumb & Rasaldar, funded by DFID.
ACTION Point: ACTED organization shared that for remaining 1769 ORS soon construction work will be start in UC Kajli.

5. Information Management.

- Updated 4W's matrix sheet & Map.



Achievement: Reporting of activities to the Shelter Working Group increased.

6. AOB

- The next Shelter Meeting will be held on 9th December 2014 at 11:30 AM, Venue will be share after confirmation.

Shelter Working Group's Contacts:

Shelter Working Group Information Management	Manahil Qureshi		scpakistan.im@gmail.com
Shelter Working Group Information Management & GIS	Mehwish Irfan	0300 0553735	scpakistan.gis@gmail.com
Shelter Working Group Provincial Coordinator Sindh	Deeba Pervez	0333 2603161	scpakistan.district@gmail.com
Shelter Working Group Information Management Sindh	Badal Awan	0345 6653002	scpakistan.sindhima@gmail.com
Shelter Working Group District Coordinator – North Sindh	Muhammad Eidal	0345 6660002	scpakistan.dcs@gmail.com

www.shelterpakistan.org is the best place to go to get all Shelter related information and situation updates.